Sprint 9
04/17/2026
Scrum Master: Kyle Mazely
Team Members: Adam Taylor, Braeden Mullins
Product Owner: Nolan Trent
GitHub Link: [Appalachian Trail]

Goal

- The goal of this sprint was to prepare for Midterm 2, as well as to implement a boss, develop a map, and security.

Sprint Planning Activity Summary

- During sprint planning, the team discussed our responsibilities. These included deploying the second release of the game on the web application, designing and implementing the first boss and its level, creating the map for the level, and improving security through SQL encryption.

Total Sprint Duration in Hours

- E.g. 4 members in team * 6 hours/week * 1 week/sprint = 24 man-hours available
-

List of Tasks Performed

Task	Description	Owner	Status	Planned Hrs	Actual Hrs	Challenges
Github Repo Preperation	Preparing the github repo README to align with the midterm 2 rubric.	Nolan Trent	Complete d	1	1	No Challenges found in this task
Map	Designing the tileset for level 1 to create a map	Nolan Trent		3	2	Making sure the tileset meshing together well and evenly.
Boss	Implement our first	Braeden		3	3	Trouble with getting

	boss and boss level into the game	Mullins				animation to work properly as well as the math to change between trees.
Security	Addition of security within sql to mitigate unwanted logins to user accounts	Adam Taylor		5		Figuring out how to quickly unpack and repack the sql environment per user and make it run efficiently was challenging.

Review

- **Summary:** This sprint was productive. The team successfully implemented a boss and boss level, designed and integrated the Level 1 map tileset, and strengthened backend security through SQL improvements. These additions move the project into its finalization phase.
- **Definition of Done (DoD):** The DoD for this sprint includes a fully functional boss level, improved backend login security, and a completed map.
- **Was the Goal Achieved? (Apply Details):** Yes, the goal was achieved. The team successfully delivered a boss, a boss level, enhanced security, and a functional map, positioning the project in its final stages.
- **Adjustments Planned (Product):** No adjustments were made during this sprint.
- **Feedback from Customers:** Feedback was positive, with encouragement to continue the current level of progress.
- **Focus for Next Sprint:** The next sprint will focus on finalizing the game and applying any finishing touches.

Retrospective

- **Summary:** The team performed well despite the Midterm 2. We all have completed our tasks. The midterm slightly reduced available sprint time, but deliverables were still met.
- **Changes to Scrum Process:** No changes were made to the Scrum process during this sprint.
- **Other Planned Adjustments?:** None.
- **Team Velocity:** Team velocity was slightly impacted by the midterm presentation, but overall performance remained satisfactory.

Backlog Grooming

- **Trello Board:**



- **Definition of Ready (DoR):** Tasks added to the sprint had clear descriptions, were understood by the team, and had no blockers before work began.

Scrum Meeting Summary

- **Tuesday Meeting Summary:** No meeting was held as the team focused on preparing for and presenting the Midterm 2 project.
- **Thursday Meeting Summary:** The team reviewed the Trello board and identified remaining tasks. Adam continued working on SQL security, Braeden progressed on the boss level, and Nolan continued development of the map.

Attendance

Y = Yes, N = No	Tuesday	Thursday
Adam Taylor	**Y**	**Y**
Braeden Mullins	**Y**	**Y**
Kyle Mazely	**Y**	**Y**
Nolan Trent	**Y**	**Y**