Sprint 8

04/26/2026

Scrum Master: Nolan Trent

Team Members: Adam Taylor, Braeden Mullins, Kyle Mazely, Nolan Trent

Product Owner: Adam Taylor

GitHub Link: Appalachian Trail

Goal

Prepare the project for final release and presentation by fixing remaining bugs and balancing enemy gameplay (speed and health tuning for better difficulty progression).

Sprint Planning Activity Summary

This sprint focused on final polish before release. The team prioritized bug fixing, gameplay balancing, and stabilization of core systems. Enemy behavior values were adjusted to improve gameplay flow and difficulty consistency.

Total Sprint Duration in Hours

4 members × 6 hours/week × 1 week = 24 man-hours available

List of Tasks Performed

- Bug Fixing: Fixed gameplay and UI bugs. Owner: Team. Planned: 10h Actual: 12h. Challenge: hard-to-reproduce bugs.

- Enemy Balance Adjustment: Tweaked speed and health. Owner: Nolan Trent. Planned: 6h Actual: 5h. Challenge: required multiple playtests.

- Pre-Release Stabilization: Polishing and crash fixes. Owner: Team. Planned: 6h Actual: 5h.

- Final Testing Pass: Verified gameplay stability. Owner: Team. Planned: 2h Actual: 2h.

Review

- Summary: Sprint focused on final polish and stability. Game is release ready.
- DoD: All tasks completed, no critical bugs.
- Was Goal Achieved: Yes
- Adjustments Planned: Minor post-release fixes only.
- Feedback: Improved difficulty balance and smoother gameplay.
- Focus Next Sprint: Final presentation and monitoring.

Retrospective

- Summary: Smooth sprint; bug fixing took longer than expected.
- Changes to Scrum Process: Improve early bug tracking.
- Velocity: Slightly above average.

Backlog Grooming

- Trello Board updated with final tasks.
- DoR: All tasks clearly defined and ready.

Scrum Meeting Summary

Tuesday: Assigned bug fixes and balancing tasks.

Thursday: Confirmed fixes and final playtest.

Attendance

Adam Taylor: Y Y

Braeden Mullins: Y Y

Kyle Mazely: Y Y

Nolan Trent: Y Y