Sprint 5
3/13/2026
Scrum Master: Kyle Mazely
Team Members: Adam Taylor, Braeden Mullins, Nolan Trent
Product Owner: Adam Taylor
GitHub Link: Appalachian Trail

Goal

- Implement first release within the python flask app, scene transition, and preparing for the midterm exam

Sprint Planning Activity Summary

- Our team talked about what each person will be doing within the project, including implementing the first release of the game on our webapp, creating a transitioner to change between scenes when a round/level is completed.

Total Sprint Duration in Hours

- E.g. 4 members in team * 6 hours/week * 1 week/sprint = 24 man-hours available

List of Tasks Performed

Task	Description	Owner	Status	Planned Hrs	Actual Hrs	Challenges
First Game Release	Releasing the first version of our game on the website.	Adam Taylor	Complete	2	1.5	I had issues with getting the export to be in the correct format
Scene Transitioner	Creating a change in scenes so that when the player completes a level it automatically transitions to the next level	Braeden Mullins	Complete	2	2	There were multiple ways to go about adding the feature and figuring out which one was the best for our project.
Preparation for	Finalizing details	Nolan	Complete	2	1	

Midterm	and adding documentation to the github to prepare for the midterm.	Trent				

Review

- **Summary:** During this sprint, the team focused on implementing the first playable release of the game on the Flask web application, adding functionality to transition between scenes when a level is completed, and preparing documentation for the upcoming midterm review. Each team member worked on their assigned tasks and successfully completed the main objectives of the sprint.
- **Definition of Done (DoD):** Our DoD for this sprint report is a fully playable first version on our game that is successfully exported onto the python webapp.
- **Was the Goal Achieved? (Apply Details):** Yes. The first version of the game was successfully released on the website, the scene transition system was implemented, and documentation was added to the repository to prepare for the midterm evaluation.
- **Adjustments Planned (Product):** The team plans to refine gameplay features, improve the scene transition process if needed, and begin implementing additional game functionality in future sprints.
- **Feedback from Customers:** No external customer feedback was received during this sprint, as the focus was primarily on internal development and preparing the first playable release.
- **Focus for Next Sprint:** Our focus for next sprint will be a new scene to test the transitioner with, enemy variability, and database implementation so that we can save leaderboards onto user accounts.

Retrospective

- **Summary:** The sprint went smoothly overall. Team members communicated effectively and completed their assigned tasks within the planned timeframe. Minor technical challenges were encountered but resolved without major delays.
- **Changes to Scrum Process:** No major changes to the Scrum process.
- **Other Planned Adjustments?:** We continue to improve communication and coordination, and make sure the tasks are clearly defined before we start development.

- **Team Velocity:** Our team had a good velocity. We completed all tasks on time and stayed well above the maximum allotted hours.

Backlog Grooming

- **Trello Board:**



- **Definition of Ready (DoR):** Tasks added to the sprint had clear descriptions, were understood by the team, and had no blockers before work began.

Scrum Meeting Summary

- **Tuesday Meeting Summary:** Decided what all of us will be working on for this sprint
- **Thursday Meeting Summary:** Updating each other on our progress and how far along we may be, if we hit any roadblocks, if we need help, etc.

Attendance

Y = Yes, N = No, T = Tardy	Tuesday	Thursday

Adam Taylor	**Y**	**N**
Braeden Mullins	**Y**	**Y**
Kyle Mazely	**Y**	**Y**
Nolan Trent	**Y**	**N**