Sprint 7
04/02/2026
Scrum Master: Braeden Mullins
Team Members: Adam Taylor, Kyle Mazely, Nolan Trent
Product Owner: Adam Taylor
GitHub Link: [Appalachian Trail]

Goal

- The goal for this sprint was to implement multiple metrics that will be useful to us moving forward, add animations to the enemy eliminations, add a unique enemy type with its own aiming and projectiles, and connect the game's score to the website's database.

Sprint Planning Activity Summary

- During sprint planning the team discussed the four main goals that we decided for the week: connecting score to the database, adding animations to enemy death, adding a unique enemy type, and adding metrics. Tasks were divided among the team. Adam worked on connecting score to the database. Kyle worked on the unique enemy and metrics. Nolan added the death animations to the enemies. I was the scrum master for the week.

Total Sprint Duration in Hours

- 3 members in team * 4 hours/week * 1 week/sprint = 12 man-hours available

List of Tasks Performed

Task	Description	Owner	Status	Planned Hrs	Actual Hrs	Challenges
Having the game update the database's score and also user creation.	We need the database to store score so that we can display a leaderboard on the website and promote competition.	Adam Taylor	Completed	4	4	The game was pausing after completion which prevented data from being sent out. HTTP were difficult to figure out in Godot.

Add animation to enemy elimination instead of having them just disappear.	The enemies were just disappearing when their health dropped to zero but it looked bad so we decided on adding animation to indicate their death.	Nolan Trent	Completed	4	4	The sprite file was not being recognized as a valid entry for sprite.
Made the metrics script and added another unique type of enemy with its own projectiles.	We added metrics for coupling, velocity, and defect density.	Kyle Mazely	Completed	4	4	Getting the hippie to work was fine; it just needed its projectile mechanic to be different from the mouse. It needed to be balanced as all the projectiles made the game much more difficult.

Review

- **Summary:** This sprint focused on metrics and overall furthering the progress of our game and app through additions of necessary features such as the leaderboard and new enemy type.
- **Definition of Done (DoD):** The definition of done was being able to kill the new enemy, see its death animation, and see your score on the leaderboard after the game.
- **Was the Goal Achieved? (Apply Details):** Yes, the goal was absolutely achieved, all four parts of the goal were started and finished during the sprint.
- **Adjustments Planned (Product):** We do not feel the need to make any adjustments during this time.
- **Feedback from Customers:** It would be a good idea to add more metrics that business owners could use to make business decisions.
- **Focus for Next Sprint:** The focus for next sprint is to improve the github actions workflow and overall continue working down the list of tasks on our trello board.

Retrospective

- **Summary:** All the tasks planned for the sprint were completed during the sprint.
- **Changes to Scrum Process:** We do not plan to make any changes to the scrum process at this time.

- **Other Planned Adjustments?:** There are no other planned adjustments at this time.
- **Team Velocity:** 12 hours of work completed this week.

Backlog Grooming

- **Trello Board:**



- **Definition of Ready (DoR):** Tasks are ready when they have a clear goal and assigned owner.

Scrum Meeting Summary

- **Tuesday Meeting Summary:** During this meeting we decided what tasks everyone was going to be working on and what metrics that we would be able to include.
- **Thursday Meeting Summary:** This meeting was putting the finishing touches on everybody's user story for the week and pushing to the github to ensure that it all worked together.

Attendance

Y = Yes, N = No, T = Tardy	Tuesday	Thursday
Adam Taylor	Y	Y
Braeden Mullins	Y	Y
Kyle Mazely	Y	Y
Nolan Trent	Y	Y